Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Generated 5/12/2017 2:18:09 PM

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
7 | FES  Construction 10558 Assemble sheleves
8 || LEReC Construction 899 Anchor transmitter and barriers
9 | FES  Construction 10509 Clean up - Carpenters area
10 | | ATF2  Construction 379 Build UED enclosure
11 MTW | | FES  Construction 10524 DI water room area
12 | | ATF  Construction 10542 Hang projector and screen mounts
13 | FES  Construction 10555 Install trailer skirting
Group: Survey
21 | CAD  Construction 10445 Stony Brook
22 MT | | ‘ CAD  Construction 11604 Survey inspection
23 T | ATF2  Construction 160129 Survey ATF components
25 T || IRCMS Construction 160219 Survey ACC coil and support
26 7 . CEC  Construction 10602 112 MHz
27 || PHNX Construction 10539 Survey EM Cals
28 MTWTF| | LEReC Construction 10604 Transport line
30 MW F| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 | LEReC Construction 170312 Install new circuits booster 1 &2
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D
41 MT | | LEReC Construction 170504 Install dup rec/add gnd buss on Mezz for
Quincy Comp1002B
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D
44 TF| | ‘ CAD  Construction 160923 Generators and cranes PM's
45 || \ RHIC  Construction 170214 RHIC vertical outcove lighting 1B
46 MT | | RHIC  Construction 160305 High Bay - relamp indicator lights on MCC
building 1010A
47 | | RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 || AGS  Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt
49 7 AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 || AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912
51 || ‘ AGS  Construction 161203 Run 60 amp feed to power supply 930-A
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
52 | | = RHC
53 W | | | AGS
s4 TF| | | RHC
55 MTW | | EP
56 WTF| | RHIC
s8 | | | Fes
59 MTWTF| | AGS
60 W | | LEReC
Group:
61 WT | | BLIP
63 M F| | SPHX
64 T | | AGS
s | | | ATR
66 MT TF| | | FEs
67 W | | | LEReC
68 | | AGS
70 WT | | PHNX
71 W | | LEReC
72 M || LEReC
73 WT | | | FES
Group:
90 || NSRL
91 MTWTF| | | SPHX
92 | SPHX
93 M || LEREC
9 | | | NsRL
95 T | | FES
9% WT | | | BuP
97 W | |  LEReC
98 MT | | SPHX
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Phase

Construction

Construction

Construction

Construction

Construction

Maintenance
Construction

Construction

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Maintenance

Miscellaneous

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Open Jobs (bygroup)

Serial
Number

160802

170503

170407

1031672
160302

10587
10600
10596

11332
883
1265
11449
10599
10601
8919
10594
10587
10595
941
10426
8152014

7410
11155
10559
10511

7415
10519
11336
10376
10565

Description

Electrician

Provide 2 x 120V quad receptacle rack
feed from pnl 957

CR remove power from rack 5335 to
remove bldg 921

CR-extend circuit into IT recepticle for
network switch in 1002B

Replace fixtures in green room 912A

9Q52-install add lights/existing fixtures
can not be rel 1010A

Assist water group

Install cable tray by ERL in 912

Power AC 3 ton AC unit for test

Rigging

Move equipment to BILP

Assemble magnet steel

Assist plumber @ 914

Transport 3" plate for cutting

Clear lead yard

Move magnets from 1002 to 912

Assist AGS

Load truck and steel to yard

Booster cavity support

Move 3 ton AC unit 918 to 912

Survey intermodals

Load scrap

PM's cranes and generators
Mechanical Tech

Locate NSRL spares

Magnet base

Assemble magnet supports etc.

Break down ERL loop

Replace windows

Cut plate

Install panels

Install coax / waveguide

S-PHENIX power supply buss / water flow
switch

Week of:

Monday, May 15, 2017
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by group) Monday, May 15, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Mechanical Tech
99 WTF| | RHIC  Construction 11340 Fab top plate 5/12/2017 Folz
100 T | LEReC Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips 8
Group: Electronic Services
104 T | FES Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz 32
105 M | |OT  ATR  Construction 10591 Spare FPGA card for UQ5 & 12 5/12/2017 Rosas
106 T | |oT ATR  Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips 114
(shift work and OT)
107 || SPHX  Construction 10519 Assist job shoppers assembling/testing 3/6/2017 Phillips 50
PCBs
109 W | | RHIC  Maintenance 10592 Maintenance day support 5/12/2017 Folz
111 T | |oT ‘ SPHX  Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips 16
113 || FES Construction 10583 Research electric cart (shift work) 5/5/2017 Folz 16
114 | | FES Construction 10584 Enerpro card spares (shift work) 5/12/2017
116 MT F| | FES Maintenance 11171 Schedule program mods 5/6/2016 Folz 278
117 Fl | CAD  Construction 10593 Assist RF group 5/12/2017 Folz
Group: Water Systems
129 MTWTF| | AGS Maintenance 170106 Watch 1/13/2017 Scaduto 352
136 MTW | | RHIC  Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto 8
138 | AGS Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto 120
140 W | | | RHIC Maintenance 170504 Shutdown 5/12/2017 Scaduto 8
141 MT TF| | FES  Maintenance 170503 PLCinstallations 5/12/2017 Scaduto
142 ﬁ AGS  Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto
143 || AGS Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto 40
144 | | RHIC  Maintenance 170501 Set up 1004 PA VFD 5/5/2017 Scaduto 16
145 MTWTF| | RHIC  Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto
146 MT TF| | FES  Maintenance 170314 912 clean up 3/17/2017 Scaduto 308
147 Fl | AGS Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto 46
148 | | ‘ RHIC  Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto 32
149 | | RHIC  Construction 170413 Ozone removal 1004 4/28/2017 Scaduto
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